



### 3.4 Present area of building as shown in inventory records of Division of Campus Planning:

	Gross Square Feet	Net Assignable Square Feet
T-Hangar 1 (Building 195)	12,814	12,265
T-Hangar 2 (Building 196)	10,881	10,493
T-Hangar 3 (Building 197)	10,881	10,452

### 3.5 Volume of buildings:

The volume of Building 196 is 603,200 cubic feet (PP). Volumes of the other two buildings are not known.

## B. PLANNING & CONSTRUCTION

1. On December 11, 1959 the Board of Trustees approved the project and appropriated money for it.
2. On February 12, 1960 the Board of Trustees approved the appointment of Brown, Brandt and Brubaker as architects for the project.
3. No record has been found of Board of Trustees approval of plans and related documents.
4. Bids were received on April 5, 1960 (T).
5. On April 8, 1960 the Board of Trustees awarded contracts to the following contractors:

General: George W. Timmons Co..

Electrical: Pence Electric Co.

6. Completion and occupancy:

Completed and occupied on August 31, 1960 (A).

## C. COST

Cost not separately reported by Business Office. However, the appropriation for the project was \$200,000 (T 12/11/59).

## D. PHOTOGRAPHS

1. In Photoarchives:

Building 195:

X 7238--second building from left

X 7303

X 7304

Building 196:

X 7238- -third building from left

X 7997

X 7998

Building 197:

X 7995

X 7996

John H. Herrick  
February 6, 1973

### ADDENDUM NO. 1

In May 1977 the address of these buildings was changed to 2160 W. Case Road.

John H. Herrick  
August 8, 1977

### ADDENDUM NO. 2

Building 195 is now being demolished.

See Addendum No. 3

John H. Herrick  
December 19, 1986

### ADDENDUM NO. 3

The demolition reported in Addendum No. 2 did not include demolition of the shell. It is still anticipated that the shell of the building will be removed to permit the movement of a large aircraft to and from Building 900.

John H. Herrick  
June 7, 1988